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April 30, 2012
File No.: 116081-12.4

Todd Del Frate
CVRWQCB-Sacramento
11020 Sun Center Drive #200
Rancho Cordova, CA 95670

Re: AQuarterly Status Report
Dellar Trust Property Closure

Dear Mr. Del Frate:;

This quarterly project status report, jointly prepared by the City of Sacramento and the
Dellar Trust, describes pertinent activities that occurred during the first quarter of 2012,
It is submitted in compliance with Task 2.b of Cleanup and Abatement Order R5-2008-
0705. The report is divided into three sections, Construction Activities,
Design/Permitting Activities and Schedule.

Construction Activities

» 1/24/12 - Periodic construction meeting (Kleinfelder and Veerkamp).

e 1/26/12 — Kleinfelder issues partial notice to proceed to Veerkamp for work at
radio transmission facility.

» 1/30/12 — Construction kick off meeting. SWPPP1 and WEAP2 presentations
given to contractor regarding storm water and Elderberry plant protection issues. -
Contractor starts construction of storm water BMPs . Notice homeless onsite,
delay construction start until homeless can be removed.

¢ 1/31/12 — Periodic construction meeting.

o 1/31/12 — City of Sacramento requests that no soil be removed from the off-site
stockpile until biological habitat issues are addressed.

e 2/1112 - Sacramento Police Department officers remove homeless from property.

e 2/2112 - On-site meeting with Immaculate Heart Radio, Veerkamp and
Kleinfelder to discuss coordination of construction around radio facility.

p
, Storm Water Pollution Prevention Plan
Work Environmental Awareness Program

3
Best Management Practices (operational and physical equipment employed to maintain quality of storm
water run-off from the property)
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o 2/6/12 — Remove fence around transmitier, replace with temporary fence. Place
protective plywood shields around tower pedestal, build forms around base of
tower for grouting void.

o 2/7112 — Place grout beneath tower pedestal.” Grout samples collected for
strength tests.

o 2/10M12 — City of Sacramento removes embargo from using off-site soil stockpile.
s 2/21/12 — Mobile security system installed.

o 2/27 through 2/28/12 — Place soil around noerthern side of tower pedestal forming
pad for new location of transmission equipment container. Kleinfelder inspector
on site documenting construction and testing soil compaction.

e 3/2/12 - Periodic construction meeting.

s 3/6/12 — 28-day grout strength tests at 82 psi (pounds per square inch).
Specification calls for strength between 50 and 150 psi. Sample passes strength
test.

s 3/6/12 — Periodic construction meeting.
e 3/28/12 ~ Periodic construction meeting.

o SWPPP Inspections — In accordance with the SWPPP Plan and state
regulations, site inspections were conducted on 2/10, 2/13, 2/20, 2/28, 2/28, 3/1,
312, 315, 3112, 3/13, 3/14, 3/15, 3/16, 3/19, 3/20, 3/21, 3/22 and 3/25.

Design/Permitting Activities

e 2/3M12 - Grout submittal from Veerkamp. Approved by Kleinfelder.

e 2/10M12 — Todd Del Frate from Regional Water Quality Control Board (RWQCB)
inspects site.

o 2/14/12 - RWQCB issues site inspection report.
s 2/13/12 - Electrical panel submittal from Veerkamp, approved by Kieinfelder.

o 2/23/12 — Pump submittal from Veerkamp, reviewed by Kleinfelder, request
revisions from Veerkamp.

e 3/6/12 — CalRecycle grant documents received from City of Sacramento.

e 3/8/12 — SMUD submittal from Veerkamp. Reviewed and reworked by
Kleinfelder, forwarded to Jeffory Scharff on 3/26 for submission to SMUD.

o 3/9/12 - RWQCB issues Administrative Civil Liability Complaint (ACL).

o 3/22/12 — Additional CalRecycle grant documents received from City of
Sacramento.

s 3/22/12 — City of Sacramento requests documents be forwarded to CalRecycle.

o 3/2212 - Teleconference between City of Sacramento (Karl Kurka) and
Kleinfelder to discuss ACL and meeting with Todd Del Frate at the RWQCB.

o 3/23/M12 — Karl Kurka contacts Todd Del Frate requesting a meeting.
o 3/28/12 — Meeting with RWQCB to discuss future construction work.
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Schedule
The current construction schedule for the remainder of the project is attached.
Please contact me if you have questions or require additional information.

Sincerely,

CRup b —

~pZ Timothy Crandall, P.E.
Principal Engineer

Attachment
Schedule

cC: Doug Daggs, Sylvia Dellar Survivor's Trust
Jeffory Scharff, Esq.
Karl Kurka, City of Sacramento
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